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I. INTRODUCTION

1. Evaluation as an internal management tool has been firmly introduced by the United Nations in the
course of the past ten years only, following the adoption by the General Assembly of resolution 37/234 in
1983 on the "Regulations and rules governing programme planning, the programme aspects of the budget,

the monitoring of implementation and the methods of evaluation". The necessity of reinforcing the
monitoring and evaluation capacity of the United Nations has since become an ever-increasing concern and
all the more essential given the continued financial constraints facing the Organization. More significantly
however, evaluation has reflected the evolution of system-wide endeavours to enhance the responsibility and
accountability of the Organization to its Member States in order to enable more informed decision-making

by intergovernmental bodies.

2. The activities of the United Nations are intended to support the work of intergovernmental bodies
and Member States in addressing their priorities and concerns. As expressed in a series of General
Assembly resolutions, intergovernmental bodies wish to know how well that support is provided and the
extent of its contribution to the solution or amelioration of specific problems. The relevant analysis to be
sought through continued evaluation is therefore aimed at enabling necessary measures for effective
improvement of management as well as policy formulation. In accordance with established United Nations

rules and procedures, evaluation should focus on the following objectives:

(a) To determine as systematically and objectively as possible the relevance, efficiency,

effectiveness and impact of the Organization's activities in relation to its objectives; and

(b) To enable the Secretariat and Member States to engage in systematic reflections, with a view
to increasing the effectiveness of the main programmes of the Organization by attaining their content and,

if necessary, reviewing their objectives.

3. While evaluation-related activities have developed in different forms and through various initiatives

within the United Nations, a coordinated and organized systematic framework of programme evaluation was
eventually established in 1986 following the establishment of a Central Evaluation Unit (CEU). This is part
of the measures the Secretary-General has taken to strengthen and centralize evaluation functions under the
supervision and directives of the Committee for Programme and Coordination (CPC) which has primary

responsibility for the development and implementation of the internal evaluation system as an integral part
of the general policy-making and management process of the United Nations. The evaluation system,

therefore, encompasses all activities in the United Nations Medium-term Plan (MTP) and biennial
programme budget. The evaluation functions of ECA which have developed over the past few years are

closely linked to this central coordination mechanism of which the evaluation of regional and sectoral

programmes is an integral part.

4. ECA introduced evaluation functions in the context of its policy and programme coordination

activities in late 1987. These functions are essentially aimed at the following objectives:

(a) To establish and coordinate the evaluation of ECA work with the overall work programme

established by the Central Evaluation Unit;

(b) To assist programme managers in their individual areas to prepare evaluation studies and

ensure compliance with the procedures, quality and standards relating to evaluation methodology and formats

established by the Central Evaluation Unit; and

(c) To ensure feedback of evaluation findings and follow-up of the implementation of related

recommendations.
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5. The efforts of ECA to establish its evaluation functions on a firm footing have been faced with

various difficulties due mainly to resource constraints. As a consequence actual work has been carried out

to a great extent with the limited resources provided in the form of a non recurrent temporary post for

evaluation over the period 1986 to 1991 in conjunction with those available from its regular core staff. The

situation eventually improved following the approval of a regular post in evaluation for the 1992-1993

biennium.

II. ORIENTATION AND PERFORMANCE OF ECA'S EVALUATION ACTIVITIES

6. ECA's evaluation functions have progressively evolved to include the quantitative and qualitative

requirements in the following complementary areas:

(a) Self-evaluation at the subprogramme level;

(b) Indepth evaluation at the programme level; and

(c) Ad hoc internal and external evaluation to meet specific requirements.

A. Self-evaluation

7. During the period 1986 to 1991 ECA had scheduled 43 self-evaluations out of its 48 subprogrammes

of the Medium-term Plan (MTP) of which 35 were actually evaluated. x This constituted 81.4 per cent of

its scheduled self-evaluations and a total of 72.5 per cent 2 of its programme, placing the level of its

performance among those few organizational entities in the United Nations which achieved slightly higher

percentages. It may be recalled that ECA's programme for self-evaluations for the period 1986-1991 was

approved by the twenty-fourth session of the Commission/fifteenth meeting of the Conference of Ministers

in April 1989. At that point in time, the evaluation functions of ECA were still at a very early stage of

development as only four subprogrammes were by then evaluated as reflected in the relevant Conference

document on "self-evaluation of programmes in ECA".3 At the subsequent Ministerial Conference of 1990

another five self-evaluations were reported.4 The years 1991 and 1992 were therefore periods of intensified

efforts on the part of the Commission to cope with the completion of an ambitious programme of self-

evaluations as mandated and thereby further develop and consolidate evaluation of ECA's programme of

work as an integral part of its overall activities.

8. The overall satisfactory progress achieved towards the end of 1991 and early 1992 was mainly

attributable to increasing awareness of programme managers of the utility of self-evaluation as an internal

tool of control over the effectiveness of and efficiency for programme implementation, facilitating the

introduction of required adjustments in the design and formulation of proposals for subsequent medium-term

plans and programme budgets. Another factor was undoubtedly the provision of in-house training in

evaluation methodology organized by ECA jointly with the Central Evaluation Unit and a few select

institutions during the preceding planning period. Finally the satisfactory completion of ECA's self-

1 Inventory of self-evaluations, 1986-1992, annex I.

2 The recorded United Nations figure is 1.1 per cent lower (69.4 per cent) due to delays in

submissions to the Central Evaluation Unit (CEU) at the time of printing of official documentation.

3 E/ECA/CM. 15/32.

4 E/ECA/CM. 16/30.
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evaluation programme under the 1986-1989 Medium-term Plan, extended to 1991, was greatly enhanced by
the establishment of a regular post in evaluation at the end of 1991.

9. More important than the number of subprogrammes evaluated is the quality of evaluation reports.
The Secretary-General's report on "Programme planning - Programme evaluation in the United Nations:
Assessment of evaluation activities and proposals for strengthening the role of evaluation"5 presented to the
forty-seventh session of the General Assembly makes special reference in paragraph 7 to the generally good
quality of ECA's self-evaluations evidenced by self-critical assessments and appropriate strategies to correct
whatever problems exist".

10. The scope of the present report does not allow for the detailed presentation of the individual self-
evaluation reports prepared in the course of 1991-1992. The main findings and conclusions of that exercise
may, however, be summarized as follows:

1. Relevance of self-evaluation

11. The objectives of all subprogrammes evaluated have consistently been anchored in the major regional
development priorities and strategies as laid down and articulated in the Lagos Plan of Action and Final Act
of Lagos, the African Charter for Popular Participation in Development and Transformation, the African
Common Position on Environment and Development and finally the Treaty establishing the African
Economic Community.

12. The continued relevance of the objectives of the various subprogrammes to the needs of member
States was ascribed to sustained legislative processes comprehensively involving ECA member States in the
identification of problems and formulation of strategies to solve them. However, while the legislative
authority derived from such processes confirmed the validity of the programme as a whole, the rapidly
changing socio-economic environment during the period 1986-1992 made many of the problems addressed
much more acute. This concerned, in particular, those subprogrammes related especially to development
issues and policies, environment, food and agriculture, population, international trade and development
finance and social development. On the whole, the findings compellingly pointed to the emergence of
increased urgency for activities in support to socio-economic integration and underlined the necessity for
substantive changes in the orientation of the Medium-term Plan and relevant biennial programme budgets.

13. The responsiveness of the secretariat to rapidly changing socio-economic conditions prevail ing during
the period of the previous Medium-term Plan may perhaps be considered as less satisfactory as could be
expected by member States. The general slowness of adjustments of the programme to changing needs has
been observed by many programme managers who found the biennial programme budgets too rigid to
facilitate the required changes in an effective manner. On the other hand, most self-evaluations recognized
a general weakness in the formulation of subprogramme formulation, often lacking specifications of
intergovernmental objectives and targets and clearly established linkages between the strategies of the plan
and biennial programme budgets. These shortcomings identified by way of self-evaluations actually
underscored the merits of the exercise which greatly influenced the preparation of the Medium-Term Plan
1992-1997 and its first revision, now under consideration by this meeting.

2. Effectiveness of self-evaluation

14. The extent to which the activities carried out attained subprogramme objectives was in general
satisfactory. Performance was, however, considerably affected in many cases by budgetary shortfalls as a
result of the financial crisis. Reports to intergovernmental organs were usually considered very good with

A/47/1 ]f»
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regard to subject coverage and analytical rigour. However, delays in submission of documentation often
affected their usefulness to end-users. The quality and presentation of technical publications and research
studies have been a matter of continued concern throughout the period of the Plan. Increased effectiveness
by enhanced information about primary users of technical publications, improved methods of data collection,
as well as more adequate methods of processing and reproduction became increasingly general concerns as
reflected in most self-evaluation reports towards the end of the Plan period. Traimng workshops and
seminars continued to be considered as invaluable instruments for direct interaction with member States on
select development issues. The Plan however suffered from a great imbalance between the normative and
operational activities mainly due to unrealistic assumptions of the availability of extrabudgetary funding for
operational activities. The same was said about short-term advisory services which, on the whole indicated
a need for a new approach to focus on more selected activities in critical areas in order to make them more

cost-effective.

3. Application of self-evaluation findings

15 Self-evaluation findings were applied by managers in several areas to improve contents or delivery

of publications, training activities, advisory services, meeting services ifxnu^..tT^.^^.
the preparation of the Medium-term Plan and the biennial programme budgets. While the findings of many
of the reports required first and foremost follow-up action by substantive programme managers themselves
many recommendations were specifically addressed to administration and management generally. Among
the problems most frequently cited were delays in administrativejtarances inn.biting ;jmudB, "me y
response to field needs for technical advisory services and bottlenecks ,n the printang and_d>*ibution prcess
which adversely affected the value of publications and more particularly the timeliness of data. Th quesuon
of how to improve the quality of outputs, in particular those destmed for conferences as well as other
publish material was a constant concern in the majority of self-evaluations. The follow-up of these
problems by ECA's management has resulted in many instances in appropriate solutions and measures for
comprehensive approaches for future improvements. Particular efforts were thus made during 990 to
3 h quality control mechanisms for the organization and management of conferences and meetingas
wenTfor the production and dissemination of documentation and published material. In thu context
Tet vam established procedures were extensively reviewed and refined where appropriate and in-house
coordinating bodies either strengthened or newly created such as the Conference Documents and Publicsturn
ControTBoL. Simultaneously considerable effort was put into the upgrading of pr.nt.ng and reproduction
equipment to cope with increased quantitative and qualitative requirements. However, there is still room
for improvement remains in this area.

B. Tndepth evaluation

16 Indepth evaluations require considerable technical inputs in terms of organization and substantive
analysis which is time-consuming. However, they are to be viewed as an essential complement to self-
ev2a on which is mainly confined to managerial issues at the subprogramme level Indepth evaluates
hould therefore, be carried out when major programme issues require indepth consideration and reviews
for making appropriate recommendations that would help the Economic and Social Council and the General
Assembly to formulate decisions intended to increase the overall relevance, effectiveness and impact of the
programmes of the United Nations in the context of the intergovernmental goals and policies.

17 The ceriod 1986 to 1992 witnessed several internal and external indepth evaluations. Related studies
centred on critical and vital activities of the Organization were undertaken, the results and impact.of which
continue to sustain the viability of particular activities and to reinforce the programme as a whole. It has
however to be noted that the majority of indepth evaluations conducted in the course of 1986 to 1992
incTudmg such major exercises as the indepth evaluation of the United Nations Transport and
Communications Decade in Africa (UNTACDA) (1986 and 1987) and indepth evaluauon of the Institute for
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Economic Development and Planning (IDEP) (1987 and 1990) were concerned with particular issues within

the programme of the Medium-term Plan and not directly with its content and structure.

18. There were also a number of indepth evaluations concerned with the central programmes of the

Medium-term Plan such as population and human settlements in which ECA was involved at the regional

level and participated actively at all stages. However, indepth evaluation directly concerned with ECA's

programme was actually limited to only one, namely the indepth evaluation of the programme on

development issues and policies (DIP) of ECA.

19. All these evaluations were subjected to continued review and appraisal by the relevant legislative

organs of ECA to which the results were not only formally reported but with which the results were also

discussed thus enabling appropriate follow-up actions to be taken in the form of resolutions for submission

to ECOSOC and the General Assembly.

20. The point should therefore be made that indepth evaluation is a useful tool for triggering and

sustaining a process of adjustment of programmes to changing needs. This has been particularly true of the

indepth evaluation of the ECA development issues and policies programme. As a result of this evaluation,

the implementation of the ECA development issues and policies programme underwent significant

adjustments through which both former subprogramme 1 "Socio-economic analysis, planning and

projections" and former subprogramme 4 "Policies, institutions and technical assistance for economic

cooperation" emerged as highest priorities consistent with the principal mandate of the Commission. This

exercise also generated two additional simultaneous indepth evaluations of both the Multinational

Programming and Operational Centres (MULPOCs) and the Pan-African Documentation and Information

Services (PADIS). Moreover, several other reviews and appraisals were also undertaken as part of the

broader and continuing indepth evaluation of the issues involved. These included the final review and

appraisal of the implementation of the United Nations Programme of Action for African Economic Recovery

and Development, 1986-1990 (UN-PAAERD), which was considerably strengthened by ECA's own

assessment as reflected in the special memorandum to the Ad Hoc Committee of the Whole in May 1991,

as well as the conduct of the assessment of the first decade of the Lagos Plan of Action. Taken together,

the findings and conclusions contained in these reviews and assessments have provided a realistic assessment

of the context and environment of the programmes of the Commission in general and its programme on

development issues and policies in particular.

21. The indepth evaluation undertaken on the ECA development issues and policies programme is an

illustration of the impact that indepth evaluations of the programme are expected to have and actually do

have. The example also highlights the lessons to be drawn for the future which altogether seem to confirm

the necessity to include programmatic indepth evaluation as a major tool in the overall evaluation of

activities.

22. The present schedule for indepth evaluations as established by CPC until 1995 does not however

reflect any of the regional programmes. The following topics of the regional programmes and

subprogrammes have never been subjected to indepth evaluation: food and agriculture, marine affairs, least

developed and island developing countries; public administration and finance; environment; industrial

development; international trade and development finance; natural resources; energy; transport and

communications; statistics; and tourism. The Conference may therefore wish to consider relevant proposals

for indepth evaluation as reflected in annex II "Proposed agenda for programme evaluation 1992-1997".

C. Ad hoc internal evaluation

23. In addition to self-evaluation and indepth evaluation, ECA undertook a series of ad hoc internal

evaluations during 1992 which focused on a number of specific issues related to the institutional capacity

and capability of the Organization.
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24. These evaluations reflect increased awareness at the senior management level of ECA of a continued
need for critical analysis of the Organization in the context of a rapidly changing operational environment.
This particular interest is also related to the current restructuring of the economic and social sectors of the
United Nations which constitutes a particular challenge for the Commission. ECA's response to this
challenge is treated in a separate Conference document entitled "Restructuring and revitalization of the
United Nations: Strengthening the Economic Commission for Africa to face the challenges of the 1990s"
(E/ECA/CM. 19/6). What follows provides an outline of the insight derived from internal evaluations on
specific topics undertaken within the overall pursuit of ECA's institutional reorientation and capacity-

building.

25. The following ad hoc internal evaluations have been undertaken during 1992:

(a) Internal evaluation of the organization and management of the seventh session of the Joint

Conference of African Planners, Statisticians and Demographers, 2 to 7 March 1992;

(b) Internal evaluation of the twenty-seventh session of the Commission/eighteenth meeting of

the Conference of Ministers, 20 March to 13 April 1992, including the thirteenth meeting of the Technical
Preparatory Committee of the Whole (TEPCOW), 10 to 16 April 1992, Addis Ababa, Ethiopia;

(c) Internal evaluation of the central ECA documentation repository and the library;

(d) Internal evaluation of selected mission reports of ECA's Multidisciplinary Regional Advisory

Group (ECA-MRAG); and

(e) Internal evaluation of ECA's Multidisciplinary Regional Advisory Group (ECA-MRAG).

26. The two evaluations concerned with ECA's capacity to organize and manage conferences may be
considered as a first initiative of the secretariat to comprehensively assess the impact on and the
shortcomings in the delivery of its products to member States. The findings and conclusions of the two
evaluations indicated a high degree of disparity in terms of organizational and managerial quality and
efficiency substantiating considerable shortcomings of one as compared to considerable achievements of the
other. According to survey data, improvements in organization and management as well as strategic policy

objectives were better realized by the ECA Conference of Ministers as evidenced, inter alia, by:

(a) Adequate administrative arrangements;

(b) Appropriate timing and duration of the meetings;

(c) Timely submission of invitations and documents to member States;

(d) Adequate representation of member States;

(e) Comprehensiveness and accuracy of information as well as of analytical rigour;

(f) Relevance and comprehensiveness of topics and issues; and

(g) Originality and sustainability of new ideas.

27. While the review of performance of the Conference of African Planners, Statisticians and
Demographers indicated much less satisfactory results, both evaluations have equally contributed to

identifying the secretariat's strengths and weaknesses in the organization and servicing of conferences and
meetings and helped in initiating corrective measures. Equally important was the insight gained into the
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potential of ECA's institutional capacity and requirements for enhancing its future development, in particular

with regard to multidisciplinary approaches to programme planning and implementation.

28. The increased focus on continued critical analysis of ECA's multidisciplinary capacity has been

reflected by the two internal evaluations addressing ECA-MRAG. Though proceeding from different angles,

the two studies were chiefly aimed at answering the following questions:

(a) Has the Group been able to fulfil its mandate, proven its capacity to act as a cohesive and

self-reinforcing unit, hence as a catalyst for promoting the desirable multidisciplinary dimension in ECA's

development activities?

(b) To what extent has ECA supported and integrated this new dimension into its organizational

and administrative framework? In other words: Has ECA-MRAG contributed to institutional development

and if so, how?

(c) Has ECA-MRAG achieved the intended impact?

29. The Conference paper on ECA-MRAG (E/ECA/CM. 19/18) largely concurs with the findings and

conclusions emanating from these evaluations which point to the fact that ECA-MRAG may rightly be

considered as a breakthrough for ECA in its efforts to streamline its operational capacity with the global

objectives of the United Nations development system in general and with those of the development strategies

and policies of the African countries in particular. The analyses also suggest that the growing complexities

of requests from member States for technical cooperation activities have continuously challenged the capacity

and potential of ECA-MRAG. While this has actually proven its viability, it has, at the same time,

witnessed the limitations and constraints of ECA-MRAG to contribute effectively to ECA's institutional

development which, inter alia, is greatly jeopardized by constraints in financial and human resources. The

recommendations formulated in the two evaluation reports are closely linked to the objectives being pursued

in relation to the revitalization of ECA's mandate and operational framework which member States have been

calling for since the adoption of resolution 718 (XXVI) in 1991 and subsequent relevant resolutions in 1992.

This underscores the convergence of major substantive issues held under review and desirability for mutually

reinforcing follow-up action by the Conference.

30. Finally, mention should also be made of the results of a short and succinct fact-finding analysis of

the central ECA documentation repository and the library which has led to measures being taken to restore

these essential units of the secretariat to a more adequate state for servicing its clientele.
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Annex 1

INVENTORY OF SELF-EVALUATIONS, 1986-1992

Programme/Subprogramme

C. Programmes of activity

1. FOOD AND AGRICULTURE

1. Agricultural development policy, planning and programming

2. Promotion of integrated rural development, improvement of

agricultural institutions and services, and expansion of food

production

3. Agricultural marketing institutions, services and facilities

(evaluated under programme 13, subprogramme 1)

2. MARINE AFFAIRS

1. Development of capabilities (manpower, technology and

institutions) for the exploitation and management of the

resources of the sea

2. Policies and legislation for resources of the sea

3. DEVELOPMENT ISSUES AND POLICIES

1. Socio-economic analysis, planing and projections

2, Fiscal, monetary and financial issues at the national level

3. Least developed countries

4. Policies, institutions and technical assistance for economic

cooperation

5. Education and training for development

6. Manpower and employment planning and policies

7. Central coordination and information exchange services

8. National and subregional information and documentation

services

4. ENVIRONMENT IN AFRICA

1. Development of environmental capabilities, including

conservation of resources and pollution control

5. HUMAN SETTLEMENTS

1. Policy development and institution-building

2. Efficient resource development and utilization

Completed

in

1986-1987

Completed

in

1988-1989

Completed

in

1990-1992

Located and completed under programme 13,

subprogramme 1

■'■:"■ ■■■■-: -■;'.-: *■■ ■>." "-

Not scheduled

Not scheduled

i'-Tv'1;-' ■'■■■■1 ■■'■■:: *■:" ■;';■ "" ' ■■

./;■■;. ;■:■■■■':'■:?.■.''* ■". '

Not scheduled

*

Scheduled but not completed

'-'■.'. ■'■'. " '■■■■*. ■■". "■■ ■■'■

Scheduled but replaced by UNDP project evaluation

Scheduled but replaced by UNDP project evaluation

,; ■ . . ■..*... ■..: ■;■

,::.■.-■■:■:;::-■.■■iV.yjjj::;::..:-.;.■.,:. .■-■■■:,
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Programme/Subprogramme

C. Proerammes of activity

6. INDUSTRIAL DEVELOPMENT IN AFRICA

1. Policy development, planning and institution-building

2. Development of basic industries

3. Development of agro-based and forest-based industries

4. Development of small-scale industries

7. INTERNATIONAL TRADE AND DEVELOPMENT

FINANCE

1. Domestic trade and finance

2. Intra-African trade

3. Trade with non-African countries

4. International financial and monetary policies

5. Trade information, market research and trade promotion

8. NATURAL RESOURCES

1. Mineral resources

2. Water resources

3. Cartography and remote sensing

9. ENERGY AND DEVELOPMENT

1. Integration of energy policies into overall socio-economic

development and economic growth policies

10. POPULATION

1. Population policies and development planning

2. Demographic analysis in the context of economic and social

development

3. Regional training and research

11. PUBLIC ADMINISTRATION AND FINANCE

1. Public administration

2. Development of budgetary and taxation systems

12. SCIENCE AND TECHNOLOGY

1. Development of policies, machinery and capabilities for

science

2. Development of manpower for science and technology

Completed

in

1986-1987

Completed

in

1988-1989

Completed

in

1990-1992

...' ■" ■ ■ .■:.*■■ V :" ■■■

":•■■" ■ -V- . * ■.- : !

Scheduled but not completed

: - ■'-•■V . ■ '.' *.'"■■

Scheduled but not completed

Scheduled but not completed

Not scheduled

.*■ . ". ,"; .:.

'■■'■■'■ ,■■■■■■',' '. '*'-■ ' ■" "

. :•■■■■"■ ■ '■ '*■■'■. ■■ ■.■.'''".'

■■ ■■■■:':-'-1. '■' "'*'":', :'■■ ■ -

*

..■i1-:1-1 '.;■ :■'■;,* ,L:.'..' ■

Scheduled but not completed

■■ ::: ■■'.■: '■'*. .;-

," ' ■■■-.'*' ;-.
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Programme/Subprogrammc

C. Programmes of activity

3 Promotion of regional and interregional cooperation

13. SOCIAL DEVELOPMENT

1. Integrated rural development

2. Youth and social welfare

3. Integration and women in development

14. STATISTICS

1. Statistical development

2. Economic statistics

3. Censuses and surveys

IS. TRANSPORT, COMMUNICATIONS AND

TOURISM

1. General and multimodal transport

2. Maritime transport, inland water transport and ports

3. Land transport

4. Air transport

5. Tourism

6. Communications

Total

Completed

in

1986-1987

Completed

in

1988-1989

Completed

in

1990-1992

■■'■■" ■!;'■.'*

Not scheduled

'. ' ' '■ ♦' ;. .'.'

*

.■ : ■■■ ". ' ' '*': "'"

Scheduled but not completed

'■■ : ■■ ' ' *.■"..": .■-.' ''

.■■.:.'. ' ■ ♦ ■ . ■

:■' .■:■■. :■*.■■■ '

■-..'■. ■« ."■,

Scheduled but not completed

4(*) 5(«)

■'.. ■ ■■*..'

26(*)



E/ECA/CM. 19/23

Annex II

PROPOSED AGENDA FOR PROGRAMME EVALUATION: 1992-1997

Subprogramme

1. Development issues and

policies (in part)

5. Least developed land-locked

and island developing countries

13. Monetary and financial policies

and strategies

14. Management of Africa's

external debt (in part)

2. Economic cooperation and

integration

12. Trade development and

cooperation

20. Tourism

3. Agricultural and rural

development

4. Marine affairs (non living

resources)

9. Environment and development

10. Human settlements

18. Population

6. Public administration and fiscal

affairs

1. Development issues and

policies (in part)

7. Social development

1. Development issues and

policies (in part)

21. Statistical development

4. Marine affairs (non living

resources)

IS. Natural resources

16. Energy, including new and

renewable sources of energy

11. Industrial development

17. Science and technology for

development

19. Transport and communications

S. Advancement of women

Total

Biennium

1992-1993

*

•

*

•

*

•

New subprogramme *

1. Development issues and policies

2. Trade, regional economic cooperation

and integration

3. Poverty alleviation through sustainable

development

4. Development administration and

management

5. Human resources development and

social transformation

6. Statistical and information systems

development

7. Natural resources and energy

development

8. Infrastructural and structural

transformation

9, Women in development

Biennium

1994-1995

*

•

•

•

*

4O

Biennium

1996-1997

*

•

•

•

*

4(*)

!(•)

Reflecting new structure of revised medium-term plan (MTP) and merger of former subprogfamines.

■/ Self-evaluation

• In-depth evaluation




