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Introduction

1. This paper attempts to summarise the progress made up-to-date in implementing

the three components of the African Household Survey Capability Programme (AHSCP),

namely the country projects, the regional advisory service and training (working
groups, seminars and workshops). It also gives details of the document to be prepared

by a consultant on uses and analysis of household survey data. Information on other
relevant studies undertaken by the secretariat will also be given. Finally, the
prosepcts for the future of the programme are examined.

2. Before dealing with these six issues, it is necessary to recall briefly what

had been achieved by the time of the Second Session of the Joint Conference of African

Planners, Statisticians and Demographers, as reported in document ST/ECA/PSD.2/6. In

that document, a brief summary of the deliberations of the 1974, 1979 and 1981 working

groups on Organization, Content and Methodology of Household Surveys was given. The

work programme endorsed by the 1981 working group of the AHSCP for the regional staff

comprised five main elements:

(a) Project proposals formulation missions;

(b) Technical advisory and review missions;

(c) Development of methodology;

(d) Training;

(e) Co-ordination of multilateral and bilateral assistance to countries.

A siminar was also convened in 1981 which dealt mainly with technical issues.

Review of country programmes

3. Annex I shows the 18 countries which have enrolled in the AHSCP which is the

regional variant of the National Household Survey Capability Programme (NHSCP) and

the main topics which are covered in their survey programmes. Annex II gives a

country by country summary of progress made in implementing individual programmes.

It should be pointed out that, with the exception of Burundi, all other countries
listed have prepared project proposals which have been approved by their governments

and circulated to interested donors.

4. From the account in Annex II the following countries have fully operational
household survey programmes though for some of them funding for all survey rounds is
not assured: Benin, Botswana, Cameroon, Ethiopia, Kenya, Lesotho, Malawi and Zimbabwe,
for the rest, a number are near the stage of actual implementation. Others like Congo,
Senegal and Sudan have serious financial problems and without substantial assistance

cannot implement their survey programmes in the form in which these are currently

formulated.

5. It seems from consultations with donors that most of them are reluctant to

support the funding of local cost components of survey programmes. The argument is
that these do not involve the use of foreign currencies and thus if the governments

accord them the necessary priority they should be able to provide the funds out of
their own resources. The donors appear to be willing to consider funding such items
as equipment, vehicles and training. However, the present economic climate in the
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developed countries does not augur well for the actual approval of even these elements

in the budgets. The countries of the region will therefore have to evolve a new

strategy for the implementation of survey programmes which does not rely too much on

external assistance. This point will be considered further in the concluding part of

this paper.

The Regional Component of AHSCP

6. Tables I and II show the number and types of advisory missions undertaken by

the AHSCP team from the beginning of the programme up to the end of 1933. It should

be noted that since this report is being prepared well before 31 December 1983, some

of the missions for 1983 include those planned which may not have taken place and

exclude those not planned but actually took place. The information will be updated

at the meeting.

Table I

Advisory missions undertaken in connection with AHSCP

Regional Advisory missions undertaken by AHSCP Advisory team by sub-region

(1978-1983)

Sub-region 1978-80 19S1 1982 1983 Total

North Africa

West Africa

Central Africa

Eastern and Southern

Afri ca

8

19

4

10

3

4

6

5

4

3

6

s

1

3

3

4

16

29

19

27

TOTAL AFRICA

OUTSIDE THE REGION

GRAND TOTAL

41

6

47

18

1

19

21

2

23

11

-

11

91

9

100
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Table II

Missions undertaken^b^ the AHSCP Regional Advisory Team by purpose and year

(1978-1983) ' ■-••■-

Purpose 1978-80 1981 1982 1983 Total

Preliminary investigation 1 - 1 - 2

Project proposal formulation 10 8 5 - 23

Advisory mission 20 8 13 11 52

Assistance in preparing 7 2 1 - 10

specific project docs.

Evaluation 3 - 1 - 4

Miscellaneous 6 12-9

(Technical meetings and

visits to donors, etc.)

GRAND TOTAL 47 19 23 11 100

7. The AHSCP regional programme had gone through a difficult period in both 1982

and 1983. By mid-1982 there was considerable uncertainty surrounding the funding of
the regional, component of the AHSCP in 1983 and beyond. As a result, the two household

survey specialists under the UNDP funded component left the programme. Following

contacts between the co-ordinator of the National Household Survey Capability Programme

in New York with the Assistant Administrator-General and Regional Director for Africa

of UNDP, the Statistics Division of ECA was informed that $200,000 had been earmarked

for 1984 and a similar amount for each of the years 1985 and 1986 had also been tent

atively set aside on the condition that ECA made satisfactory arrangements to continue

the project in 1983. ECA subsequently made arrangements for the continuation of the

regional component of the AHSCP in 1983. However, the financial crisis facing UNDP

did not allow it even to tentatively earmark any amount for 1985 and 1986 as earlier

promised. Thus the uncertainty which surrounded the project in 1982 will no doubt

return in 1984 unless UNDP and/or other donors come to the assistance of the programme.

In the meantime the. one post of household survey specialist provided by ILO has continued

as well as the usual substantive back-stopping of the project by the Chief and the

Deputy Chief of the Statistics Division. It should also be noted that although the

Government of the Federal Republic of Germany approved an additional post of a data

processing adviser, and although a consultant was sent around selected African countries

to evaluate the request for assistance, the post still remains unfilled.

Training

8. It may be recalled that during the last Joint Conference, the reports of a Working

Group on Organization, Content and Methodology of Household Surveys and a Seminar on

Household Surveys held in 1981 were submitted for consideration. It had been hoped

that a working group would be convened in 1983 to maintain the 2 years cycle began in

1979. Unfortunately, no funding was found for the working group and it has been
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tentatively postponed to 1984. Arrangements are being made for funding of the meeting

but so far, there has not been any definite coranitment by any.donor. It is therefore

too early yet to report whether a working group would be convened later this year as

planned.

9. It should, however, be emphasised that these working groups provide an invaluable

forum of training and briefing for the survey directors who are participating in the

NHSCP in the exchange of ideas and experiences. The regular holding of such meetings

therefore helps to advance progress in the implementation of the country projects.

It is hoped that the temporary problems in mobilising external assistance for such

meetings would be overcome. The 1984 working group is of particular importance as the

survey directors would be required to review the document on Household Survey Data

Applications and Analysis.

Studies

10. In spite of the absence of the two regional advisers for the best part of 1983,

some research work has been done in three areas: Household income and expenditure

surveys; the need for a more cost effective approach; integration of household survey

programmes; and income stratification of household surveys. The reports on these studies

are contained in Statistical Information Bulletin No. 16. Arrangements for a very

detailed study on household survey data applications and analysis are contained in

the next section. It should be mentioned however that the studies undertaken by ECA

supplement those carried out by the Central Co-ordinating Unit of the NHSCP. In this

connection, it should be noted that special publications on "Survey Data Processing"

and'"Non-sampling errors" have already been issued. Other studies including The Role

of the NKSCP in Providing Health Information in Developing Countries are expected to

be published shortly.

Household Survey data applications and analysis

11. It has been recognised over the years by both the producers and users of household

survey data that the absence of a comprehensive document on household data applications

is one of the main reasons why demand for such data has not been very high in a number

of African countries. True a number of UN publications have highlighted some uses of

survey data in special fields but these have not embodied the concept of continuing

survey programmes generating integrated demographic, social and economic data. In the

absence of such guidance, data analysis has also tended to be concentrated in indi

vidual subject-fields without showing the inter-relationships between data collected

during different survey rounds. Also the question of policy relevance of data analysis

has received but scant attention in the region to the extent that planning has tended

to be non-technical. These issues have been examined by a number of working groups

and also previous sessions of the Joint Conference of African Planners, Statisticians

and Demographers. In April 1983, the problem was again discussed by the ECA Conference

of Ministers when examining the problems of African Statistical Services. A resolution
469 (XVIII) was passed which inter alia recommended to the United Nations and its

specialised agencies that they should "extend international statistical recommendations

to include guidelines on data analysis and applications".

12. As already mentioned, the analysis of survey data has been discussed extensively
in the region. The various issues arising from the discussions related to the need to
elaborate the various techniques for exploring data structures and also the preparation
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of a document for the training of both statisticians and users on the presentation,

interpretation and analysis of data. The 1981 seminar on household surveys had

recommended that training workshops on survey data analysis should be organised.

Before such workshops can be organized, however, the relevant background document

has to be produced. It may be recalled that other papers on analysis of survey data

had been presented to the 1979 and 1981 working groups on Organization, Content and

Methodology of Household Surveys. It was, however, felt that these documents were

incomplete for the purposes of summarising the state of the art and inadequate as

guidelines for national statistical offices and statistical training centres. It

was proposed therefore that a comprehensive document which would provide sufficient

guidelines to statisticians on the uses and analysis of the data generated from household

surveys planned to be undertaken within the framework of the African Household Survey

Capability Programme should be prepared.

13. The manual or working document which is expected to be produced will not only

be used for the analysis of survey data but also for the training of statisticians

so that they would acquire the necessary expertise during their initial training at

STPA Centres.

14. In order to produce such a document it was proposed that an approach should

be zr.ade to the Government of the Federal Republic of Germany for the use of the unspent

balance of the funds provided for the 1981 seminar to engage a consultant who will

carry out this assignment. It is envisaged that the consultant would initially look

at the data requirements already identified under the AHSCP and examine more closely

the core items listed. It may be noted that the present list of subject-fields

identified by ECA in consultation with the UN Statistical Office, UN specialised

agencies and some African countries is as follows:

(a) Demographic characteristics

(b) Household income, consumption and expenditure

(c) Labour force (employment, unemployment and under-employment)

(d) Conditions of health, nutrition, housing, water supply, education,

literacy and access to related services

(e) Food consumption

(f) Household enterprises [agriculture, handicrafts, trade,

transport, etc.)

15. This classification was contained in Household Data Requirements (E/CN.14/SM/22)

presented to the Working Group on Organization, Content and Methodology of Household

Surveys (Addis Ababa, 15-19 October 1979). This identification of main subject-fields

is for illustrative purposes only and does not necessarily indicate how countries will

develop their survey programmes nor the subjects to be covered nor the priorities to

be given. In addition ECA attempted to identify core items which would be covered

in each survey round. These items were divided into three categories: community

level, the household as a unit and for each household meirfoer and visitor. In the

core items two criteria were taken into account:

(i) Items which change significantly from year to year and which therefore

need constant monitoring, and
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Cxi) Items which will serve as explanatory or intermediate variables

either for the survey in which they are collected or for the integration

of results from several surveys.

16. The consultant will look in detail at the recommended tabulations in paragraph

76 of Household Data Requirements (E/CN.14/SM/22) and amend where necessary the set

of tables so that it will include those which can be used in integrating the data from

different survey rounds.

17. In this document, it is expected that the consultant should not devote too much

time to the problem of statistical inter-linking of data from the different rounds

(i.e., the use of the same sampling units at the ultimate stage) because

(i) The question has already been examined by a UN consultant, Mr. E.K.

Foreman and his paper is available for use.

(ii) At this stage o£ the development of the survey programme in Africa, any

attempt to introduce sophisticated techniques for inter-linking different

sets of survey data may inhibit survey data analysis rather than promote

it, This, however, does not rule out the possibility of considering

other means of inter-linking data at stages prior to the ultimate stage.

18. It was also considered that analysis cannot bo done in isolation. It should be

related to the uses tc which the survey results are likely to be put. Therefore,

the consultant should cover both the uses and analysis of survey data.

19. It should be stressed that the document to be produced by the consultant will

not duplicate any efforts of the United Nations Statistical Office (UNSO) with which

ECA Statistics Division maintains close contacts. Analysis and applications are not

generally covered in publications of the UNSO such as the Handbook of Household Surveys

or in its statistical recommendations and the ECA document on survey data analysis and

applications will be a first step in remedying this defect. It should also be mentioned

that the document will have great value in planning national household surveys, since

it will help countries to focus on the type of data with major and priority applications.

20. It was decided in determining the terms of reference of the consultant that the

type of person required is not a statistician with analytical skills but a user, pre

ferably an economist, with a knowledge of surveys and with analytical skills. Such

a consultant has been identified and it is expected that by the time of the Joint

Conference the document on household data applications and uses will either be completed

or very near completion.

21. As stated in paragraph 8, it is intended that the draft of the document be

reviewed by the Working Group on Organization, Content and Methodology of Household

Surveys at its meeting in 1984 before it is published and disseminated widely.

Conclusion

22. In the previous sections and in the two annexes to this paper, an attempt has

been made to review the progress achieved in the region by the various components of

the AHSCP. The performance in each area has not been as high as those who developed

the programme had hoped for. The main constraint seems to be funding from external
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sources It seems clear that if Africa is to achieve substantial progress in this
field it will have to rely on its own resources. In this context, African Governments

are urged to provide the necessary material and human resources to enable the country
programmes to be implemented successfully. Since most donors have indicated their
unwillingness to provide funds for local personnel costs, African countries will be
well advised to include at least that component of survey costs m their national

budgets.

23 Such an approach will in certain cases lead to the modification of the survey
programme as originally formulated. It is however better to implement a modified
survey programme which will generate most of the basic data required for planning
and other purposes than to retain an over-ambitious programme whose funding prospects
are very dim. It is clear that some donors may be encouraged to assist in financing
parts of the foreign-exchange components of these national projects if they are
convinced that the national Government itself is according it high priority by
allocating substantial resources to it. Mere affirmations of high priority not
backed by any concrete action will not enlist such support.

24. For the regional component of AKSCP, UNDP should be urged to reconsider its
position and to provide the US$200,000 it had originally agreed to tentatively provide
for each of the years 3.985 and 1986. Without a regional advisory service in this
field, countries nay not always be in a position to have the technical back-stopping
which is so essential for the success of their programmes.

25. Donor support for the working groups and training workshops is also necessary
to allow for a fruitful exchange of ideas and experiences and to introduce survey
personnel to improved methodologies in the household survey field.

26. In conclusion, a concerted action by African Governments, inter-governmental
organizations and donors is essential to assure the continuity of the household
survey programme in a form which would support African development.
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Account of developments in country household survey programmes

1. The following is a summary of developments in countries which have enrolled in the

AHSCP since the last report was submitted to the Joint Conference.

Benin

2. The household survey programme which was drawn up with the assistance of ECA, the

W Statistical Office and FAO is as follows:

National demographic survey with repeated rounds, including a "fertility"

module in the first round, a "rural environment" module in the second round,
and an "employment" module in the third round (1981-83)

Survey of income, expenditure and consumption (1983-84)

Employment and migration survey (1985-86)

Health and education survey (1986)

3. The multi-round demographic survey should have been completed by now. It has now

been confirmed that the financial problems which had beset the implementation of the
programme may now be over. The cuts in the UNFPA budget for that country enforced in

1981/82 have largely been restored.

U. The Government of Benin has also submitted an official request to France and EEC
for assistance for the income and expenditure survey. Both France and EEC have

approved the requests and two experts, one in income and expenditure surveys and the

other in data processing, are under recruitment.

Botswana

5. The original survey programme was as follows:

- Income, consumption and expenditure incorporating nutrition (1982)

- Labour force and migration (1983-8**)

- Disposal of household production (198U-85)

- Fertility, mortality and family planning, including questions on social
perspectives {Demographic Survey) (1985)

6.^ Due to financial constraints the implementation of the survey programme as
originally envisaged has been delayed. The programme has now been modified and
implementation may start in 1983.

7. The revised programme is as follows:

Demographic and socio-economic indicators for the evaluation of primary health
care (PHC) in Botswana (1983-84)

Income, consumption and expenditure survey (198U-85)

Labour force and migration studies (1985-86)
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8. The sample for the first survey has been selected. A pretest has also been
carried out.

Burundi

9. _ A project formulation mission visited the country in October 1982 but due to

activities connected with the country's first general election and the unpreparedness
of the Statistical Office to discuss basic questions in connection with the survey
programme, no project proposals were formulated. Instead the CSO was asked to lay the

ground work for another mission to formulate project proposals in 1983. Ho dates for
this mission have been determined.

10. The main subjects to be covered in the survey rounds have however been tentatively
determined as follows:

- annual agriculture survey

- employment and health survey

- agricultural census

- income, expenditure and consumption survey

11. A visit to Burundi to finalize project proposals will be made by UNSO/FAO/ECA as

soon as the Burundi Statistics Office had indicated that it had reviewed progress up

to date and determined the priorities in connection with the content of the survey
programme.

Cameroon, United Republic of

12. The following is the survey programme. It should be mentioned that all dates are
no longer valid in view of delays in implementing the first round of the survey.

- income, expenditure, etc. (1980-82)

- employment (1981-83)

- health and environment, demography and housing (1982-8U)

- social perspectives (1983-85)

13. After the initial delays in survey preparation the income and expenditure survey
was due to start in July 1983.

1^. A pilot survey was undertaken in the last quarter of 1982. Preparations for the
survey have since been completed. Questionnaires in French and English have been printed,

Draft tables for the pilot survey have been prepared but tabulation plans for the main
survey are yet to be drawn up.

15. In the meantime, preparations for the labour force survey are underway, although

the Presidential Decree necessary before the survey can be undertaken has not yet been
issued. As indicated in the survey programme above, the employment survey should have
been carried out by the end of 1982. Due to delays in implementing the plans for the
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preceding income, consumption and expenditure survey, the labour force survey has
been postponed to 1984. The DSCN had intended to combine the labour force survey with
a demographic survey but were discouraged from doing so in view of the plans^or
carrying out a population census in 1986.

^n/V^V ftmding f°r the first tvo surveys *" t>een provided
■S5 the Cameroonian Government. The Federal Republic of Germany promised to
provide some equipment and vehicles. It is not known whether these have been deli-
Trlfmtn C^oon; **« Cameroon Statistics Office was also requested by a joint
ECA/UNSO missions submit requests to OTICEF and the World Bank with respect to
training and equipment. These two organizations were prepared to consider
tically requests submitted through the normal channels for such assistance.
it is not known whether any requests were submitted.

Congo. People's Republic of

IT. The survey programme as later revised was as follows:

- employment survey (198I-83)

- agricultural survey (1982-8U)

- health and education survey (1982-8U)

- post-census enumeration survey (1983-85)

- household income, expenditure and consumption survey (198U-86)
- national survey on infant mortality (1985-88)

Hi -Due+t? laSk °f external f^ancial support the survey programme has not been
implemented However the Director of Statistics is planning to scale dowTthe size
TrL^?e £ *hV'™» ^ fit the type of budget which thf Congo^verTent can
provide. There xa no information at this end on whether these modifications havt been

Whether this III wJ°f 1S.lnCludf ln Cone°'s count^ programme. Ho information
on wnexner this has been done is available to ECA.

Egypt. Arab Republic of

^1 nTht f?1^owing are the ™in elements of the household survey programme prepared bv
the Central Agency for Public Mobilization and Statistics (CAPMAS): ™^ Y

^0 l ^ ai*ltional modules on social and economic topics (29&k)
^ ^-+ SUrV6y W'th SelSCted additional social and economic topics; income-
expenditure survey with a farm household module (1985} income
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- labour force survey with additional modules on social and economic topics (1986)

- population census (November 1986)

- labour force survey; income-expenditure survey with additional modules (198T)

22. It is obvious from the above outline of the programme that the Arab Republic of

Egypt intends to develop its programme of household surveys around a core survey which

is the annual labour force survey. The additional socio-economic modules to be can

vassed include: housing, health status, infant mortality, morbidity, use of social

services, education and literacy, internal migration, domestic energy consumption and

means of transportation to work.

23. The project proposals have been submitted to interested donors but the outcome of

these requests is unknown at the time of the preparation of this report.

Ethiopia

2k. The National Integrated Household Survey Programme (NIHSCP)for 1981-86 as approved
by the Central Planning Supreme Council of Ethiopia comprises the following survey

rounds:

Rural areas

- crop production and livestock survey, baseline demographic survey

(September 1980 - January 1981)

- income, consumption and expenditure survey, summary labour force survey;

objective crop forecast survey, crop production and livestock survey, socio-

demographic survey (demography, health) $4arch 1981 - February 198.2)

- detailed labour force survey, objective crop forecast survey, crop production

and livestock survey, socio-demographic survey (physical disability), nutrition

survey (May 1982 - April 1963)
- objective crop forecast survey, non-agricultural enterprise survey, crop

production and livestock survey, socio-demographic survey (household amenities,

access to and use of social services) (June 1983 - January 198U)

- large scale agricultural survey, objective crop forecast survey; socio-

demographic survey (literacy and education) (March 198U - December 198U)

- summary labour force survey, objective crop forecast survey, crop production

and livestock survey, nutrition survey, socio-demographic survey (demography,

position of women and children) (January 1985 - February 1986)

Urban areas

- income, consumption and expenditure survey, summary labour force survey,

socio-demographic survey (demography, health) (July 1981 - June 1982)

- detailed labour force survey, nutrition survey, socio-demographic survey

(physical disability) (August 1982 - July 1983)

- household and small scale enterprise survey, socio-demographic survey

(household amenities, access to and use of social services)(September 1983 -
January 198U)
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- income consumption and expenditure survey, summary labour force survey,

nutrition survey, socio-demographic survey (demography and position of

women and children); socio-demographic survey (literacy and education)
(January 1985 - February 1986)

25. In order to implement the NIHSCP quickly, the Central Statistical Office decided
to accord priority to its rural component, the Rural Integrated Household Survey

Capability Programme (RIHSCP). The elements of the latter programme are as shown
below:

- current agricultural survey (198O-81 and 1981-82)

- crop production forecasting survey (June - July 198l)

- demographic survey (January 1981 and January 1982)

- household income, consumption and expenditure survey (May 1981 - May 1982)
- labour force survey (May 1981 - May 1982)

- price data collection (May 1981 - May 1982)

- collection of data on community level variables (June - August 1981)
- agricultural survey (1982 - 1983)

- the health interview survey

- the nutrition survey

26. The RIHSCP is being implemented as part of the Integrated Food and Agriculture
Statistics programme with support from FAO/UNDP. UNICEF is also providing financial
and technical assistance. The Ethiopian Central Statistical Office has published a
methodological report on the RIHSCP covering the period 198O-83.

27. One of the main initial bottlenecks in programme implementation was data

processing. This has now largely been overcome with a new computer and a number of
software packages such as SPSS, COXTALLY, MULVAN. UNEDIT and XTALLY. It is expected
that the outputs of the survey programme will nov be published on a regular and
timely basis.

28. The details of the survey programme for Kenya are listed below:

Rural Urban

Post enumeration survey of 1979 population Post-enumeration survey of 1979 popu-
census. Also literacy survey and handi- lation census.
capped survey (198O-81)

Budget (income, consumption and ex- Budget survey9 literacy survey, handi-
penditure) and agricultural production capped survey (1981-82)
survey (198I-82)

Survey of health, nutrition and social Survey of health, nutrition and social
indicators (1982-83) indicators (1982-83)

Agricultural production survey and demo- Demographic survey (including fertility,
graphic survey (including fertility, mor- mortality and migration) (1983-8U)
tality and migration) (1983-81+)

Employment survey (198^-85) Employment curvey (198U-85)
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29. Information available to ECA suggests that the programme is "being implemented

"but no printed reports of the surveys already undertaken have been received at ECA.

Kenya's technical assistance requirements for the programme include inter alia the

following:

1 systems analyst (for 1-2 years)
Fellowships for training systems analysis and cartography

Training of middle level statistical cadres in India

30. Requests have been submitted to donors but according to information available

here the United Kingdom has provided assistance to the programme in the form of motor

bicycles. MORAD has also provided some assistance.

Lesotho

31. The survey programme as envisaged is as follows:

- Round 1: income, expenditure and savings (1983-8H)

- Round 2: labour force and migration (198MJ5)
- Round 3: literacy, health and nutrition (1985-86)
- Round k: housing, sanitation, environment and energy (1986-87)
- Round 5: household budget and food consumption (1987-88)

32. Annual agricultural surveys will be a constant element in each round.

33. DANIDA, the Commonwealth Fund for Technical Co-operation (CFTC) and UNDP have
all expressed interest in financing parts of the external assistance requirements of
the survey programme. The full extent of the commitment of these bilateral donors

to the survey programme was however unknown at the time of the preparation of this
report. The Lesotho Statistical Office plans to go ahead with its income and
expenditure survey in urban areas and preparations are being made with the assistance

of ECA.

Malawi

3U. The Malawi Household Survey programme consists of the following:

- Annual Survey of Agriculture (ASA)
- National Sample Survey of Agriculture (NSSA) (1982)

- Demographic survey (1982)

- Labour force survey (1983)
- Survey of the handicapped (198U)

35. The survey programme is being implemented with the financial support of the

World Bank and UNDP.
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36 It may be recalled that the World Bank is financing the National Rural Develop
ment Programme;(NRDP III). Some elements of the survey programmes listed above
constitute essential parts of the survey programme identified as relevant within the

tnTl^l Z.JT? X?: l^ WSM VaS undertaken in 1982. ASA for 1983 has been completed
and the next round is being planned. A demographic and population change survey was
carried.out in November 1982. Preparations for a labour force survey in November 1983
are underway with assistance from ILO/ECA.

Mali

are as^follow ?lementS in the Mali Wational Household Survey Capability Programme are

- annual survey of Agriculture May (starting 1983) - January (of fol- ,

- agriculture census (will replace (May 198U) owing.year)
ASA for that year)

- multiround demographic survey (l98**-85)
- income, expenditure and consump- (1985-86)
tion survey

+hl e^l*0^?! financial crisis in ^DP, the amount of money originally promised for^t, ' he "»unt of money originally promised for
survey programme was drastically reduced and funds were provided only

rZZry.aff^?s "> 1982-83. A consultant, Mr. Karol Krotki of Statistics
Canada was appointed during this period to help the Direction National de la Statistique

+L Ll f ^t (™SI) Wlth SaBpling ^ SUrv^ ^thodology. Preparatory work on
the annual.survey of agriculture has thus started. The actual implementation^of the
Sf81 Vl11 dePend «» the availability of funds. Consultations w"h donors

Morocco

39. The survey programme consists of the following rourds:

- annual labour force survey

- household income, expenditure and consumption survey, nutrition status
survey (19o3j

- multiround demographic survey (1983, 198U and 1985)
- survey of handicrafts (198*0

kO. The income, expenditure and consumption survey covers 12,000 households.

Jl./UNl»-s commitment to the funding of part of the project has been confirmed
Assistance from USAID, TOTA and TOP is also expected. cpmirmea.
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Rwanda

U2. The original household survey programme comprises the following:

- demographic survey with a module on fertility and mortality and a module

on the rural migration to Kigali and Butare (198O-81)

- household income, consumption and expenditure survey with a nutrition
module (1981-82)

- agricultural survey,, including livestock (1982-83)

- migration survey (1983-8*0

- labour force survey with a module on use of work time in rural areas (198U-85)
- survey of the informal sector (1985-86)

- health survey (1986-87)

- population and housing census (1988-89)

k3. Delays in implementing the survey programme have arisen, due to lack of the
essential external support which had been assumed when the project proposals were

formulated. However, the first element in the survey programme has been modified to
retain only the fertility survey element and USAID is providing assistance for the

conduct of the survey. The implementation of the remainder of the programme will
depend on the availability of external assistance.

Senegal .

kk. The household survey programme comprises the following rounds:

- household income, expenditure and consumption survey in urban areas (1982)

- migration survey, agricultural census (1983)
- fertility survey (198U)

- household income, expenditure and consumption survey in rural areas (I98H-85)
- mortality and morbidity survey (1985-86)

k5. Due to the financial crisis facing the country and the failure to attract donors,
no action has so far been taken. The Director of the BCR has undertaken to submit a
modified project proposal to UKSO and ECA. .

Sudan

1*6. The survey programme is as follows:

- demographic survey (1983-8U)

- labour force and migration survey (198U-86)

- income, consumption and expenditure survey (1986-88)

- social survey (198T-88)

hf. The implementation of the survey programme was delayed so that it will start after
the population census. The census enumeration started in February 1983 and preliminary
results are now available. The next household surver therefore can most conveniently

be undertaken in 198H, although preparations for it coxi start in the second part of 1983,
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United Republic cf..Tanzania ';

U8. The different rounds of the survey programme are as listed below:

- basic agricultural and demographic survey (1983}

- large scale agricultural survey (1983-8*0

- labour force, migration and annual agricultural surveys (1985)

- health, education, literacy nutrition and other social surveys and
annual agricultural survey (1986)

- income, consumption and expenditure survey and annual agricultural survev
(i?86}-87)

- household enterprise survey and annual agricultural survey (1987-88)

*+9. It may be noted in this context that the Central Bureau of Statistics (CBS) of
Tanzania had formulated a.10-year development plan. It was considered that the NHSCP
project proposal should be reformulated on a more realistic basis and co-ordinated'
with the long-term work plan prepared by the CBS. It may also be recalled that a SIDA
project formulation mission prepared a report in June 1982. This report also needs to
be taken into account in revising the project proposal. The UK Statistical Office,
FAO and ECA are ready to assist the Government of Tanzania in reformulating the project
proposal.

Zambia

50. The proposed household survey programme consists of the following:

- integrated agricultural survey (1983-8*0

- integrated agricultural survey and labour force survey with modules on
social variables arid conditions (198^-85)

- integrates agricultural survey and multiround demographic survey with
modules on social statistics (1985--86)

- integrated agricultural survev and multiround demographic survey with
modules on social statistics U9oG-$7)

- integrated agricultural survey and income, consumption and expenditure
survey (I98T-08) ^ *

51. A project document was formulated in the last quarter of 19QC. It has been

submitted to interested donors. It is too early to expect donors' reaction. The post
of household survey adviser previously included under the UNDP-financed project for

the statistical office has been delated. An FAO Adviser on Agricultural Statistics
is already_in position and he is expected to look after the work of household surveys
also. It is expected that preparations for the Annual Agricultural Surveys to be
launched later in 1983 are well underway.

Zimbabwe

52. The household survey programme comprises the following:

- pilot demographic and agricultural survey, demographic survey (PES as a
second phase sample) and survey on household economic activities (1982-83)

- Annual agricultural and demographic survey (AAD survey) (1983-84)
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- income, consumption and expenditure survey (with a module on energy

consumption (1983-8U)
- AAD survey, labour force, time "budget and migration survey (198U-85)
"^"XaD survey, survey on household enterprises (1985-86)
- AAD survey, survey on selected social indicators such as housing, housing

conditions, education, sanitation and water (1986-87)
- AAD survey, survey on selected social indicators such as transport and

communications, health, nutrition, community development and women's

participation (1987-38)

53. A project document was formulated in 1982. A household survey specialist has

been appointed since 1982 from UNDP funds. Pilot surveys to test the sample design
for household surveys were carried out from February to June 1983 with financial
assistance provided by UNICEF. Several questionnaires, e.g., household economic

activities, demographic and socio-economic data, community level variables, income,

consumption and expenditure, agriculture and livestock, energy, etc. have also been

prepared. A seminar was held in Harare from 11 to lk July, 1983 to review the

results and experience of the pilot surveys and to discuss related matters for

implementing the household survey programme. Financial assistance for the seminar

was provided by SIDA.

5**. Negotiations for external financial support for implementing the survey programme

are in progress with several donors. In the meantime, preparations are underway for

launching the agricultural survey in September 1983.




